

KARNATAKA RURAL INFRASTRUCTURE DEVELOPMENT LIMITED

User Manual
(for Assistant Director-Project)

Bhusiri-Project Management Software System



1. Introduction to User Manual

This manual is the primary reference for the **Bhusiri Project Management System**. The Bhusiri system facilitates the KRIDL work information in following the procedure. The purpose of this manual is to explain the system to the new users and to provide sufficient details so that as the users progress through the manual they gain full understanding of the application.

The manual is organized overall to flow from a general to a specific perspective. The purpose being that as one reads through this manual he/she will be able to develop a conceptual framework.

1.1 Audience for this manual

This manual is prepared for the users who use the Bhusiri Project Management System. Basically, this Bhusiri System is used by the Officers of the KRIDL.

1.2 URL

Training Site	https://164.100.133.88/TestBhusiri/index.aspx
LIVE Site	https://164.100.133.88

1.3 Contact Information

- Helpdesk E-mail address kridlsoft@kridl.net Ph: 080-28015621/28015639



2. ABOUT THE KRIDL

Karnataka Rural Infrastructure Development Limited (KRIDL) is a Govt. of Karnataka undertaking, was started as a Directorate of Land army in the year 1971 under the Rural Development Department of Government of Karnataka. It was incorporated as a company on the 9th August 1974 as Karnataka Land Army Corporation under the full and Complete ownership of Government of Karnataka. It was renamed as Karnataka Rural Infrastructure Development Limited (KRIDL) on 6th August 2008.

A unique organisation of Government of Karnataka involved in the Civil Engineering construction and creation of assets in the state.

The Head Quarters of the Corporation is at Bangalore with Zones, Divisions and Sub divisions functioning all over the state.

VISION STATEMENT

1. To be the Best and Most Efficient Public Sector Company in Karnataka
2. To be leader in construction management
3. Quality & Economical Deliverables
4. Overall superior service

MISSION STATEMENT

1. To avoid cost and time overrun
2. Quick response to customer needs
3. Credibility in everything KRIDL does and to be winners in the field
4. Committed Manpower



3. BHUSIRI SOFTWARE MANAGEMENT SYSTEM

Bhusiri Software Management System is a web-based application to enter and monitor the Works. It enhances in adding, viewing and updating Works details and generates various reports based on requirements.

3.1 FEATURES


1. Web based system – It is web based system and can be accessed by the officers from anywhere.
2. User friendly system – This system is user friendly with local language support. It facilitates the users with minimum computer skill to use the system.
3. Work flow based system – It has been built with work flow based process, where in the officers/officials have to follow the procedure/activities defined in execution of the work.
4. Uploading of the documents – The system has a provision to upload the different documents like Administrative Approval Copy, Technical Sanction copy etc.,
5. System controls – It has been built with system controls, where ever it is possible, so that officers cannot do the mistakes/error entries into the system

3.2 BENEFITS OF THE BHUSIRI SOFTWARE

1. Effective monitoring of the works
2. Better monitoring of funds Receipts
3. Work wise funds release
4. Physical and Financial progress of works can be captured.
5. Status of works can be know – Completion, Ongoing
6. Generation of various reports which helps to take proper decision by the Management.



3.3 PROCESS OF WORK FLOW





4. BHUSIRI SOFTWARE

4.1 HOW TO LOGIN

Once the login account is created, the login name and password is sent to him/her as SMS. Using this login name and password he can open the web-site and carry out his activities

4.2 LOGIN

The access to the Bhusiri Software Management System is controlled through username and password. Hence, every authorized officer shall have a Username and Password through which he/she can login into this system.

TEST Login to the website using the URL: <https://164.100.133.88/testbhusiri/index.aspx> with the correct username and password [Refer fig below].

TEST login can be used for the PRATICE purpose.


Login to the **LIVE** website using the URL: <https://164.100.133.88> with the correct username and password [Refer fig below].



After Successfully login below screen will display. Project will be display based on roles. Select the Project to go on for next page.



4.3 SELECT PROJECT TO OPERATE



4.4 NEW WORK

After Selecting project HOME screen will display. In the below screen you will get **MENUS** .


STEP 1 : Select **NEW WORK**



After Selecting NewWork click on **Step 1-Creation of New Work(New Form-9)**



STEP 2 :



After Selecting **Step 1-Creation of New Work(New Form-9)** below screen will display. Here you can create New Work.

Creation of New Work: Step-1:

The screenshot shows the 'Step 1-Creation Of New Work(New Form-9)' form. The form contains various fields for entering work details. The 'Upload Estimate Copy' field is highlighted with a red circle, and a red arrow points from it to a text box below the form. The form fields include: Work Name, Entrusting/Tender Agency, Scheme, Project, District, Taluk, Division, Zone, GM, Central / Local, Work Type, Nature Of Work, MLA Constituency, MP Constituency, Status, Est/Tender Amt, and Upload Estimate Copy. The 'Upload Estimate Copy' field has a 'Choose File' button, 'No file chosen' text, and an 'Upload' button. Below the form, there's a table with columns 'Delete', 'Attached Letter', and 'Letter', and a 'Next' button at the bottom right.

Upload Estimate Copy Here

NOTE : Image Size should be less than 200kb

✓ After filling all the relevant fields click on **Next**



Step 2:

KARNATAKA RURAL INFRASTRUCTURE DEVELOPMENT LIMITED

Welcome To KRIDL : ಪ್ರವಾಹ್ ಚರ್. (Assistant Director-Project) [Logout](#)

Project Name : ಬಿಎಂಆರ್.ಸಿಎಲ್ - 1 ,ನವಾಯಕ ನಿರ್ದೇಶಕರು [Close Project](#)

Home

Step 1- Creation Of New Work(New Form-9)

Adm Approval No	<input type="text" value="adm"/>	Adm Approval Dt	<input type="text" value="31/01/2014"/>	Adm Approval Img	<input type="button" value="Choose File"/> No file chosen <input type="button" value="Upload"/>
Adm Approved Amt	<input type="text" value="50,000.00"/>				
Proper Document Uploaded	<input type="radio"/> Yes <input type="radio"/> No				
TS No	<input type="text"/>	TS Date	<input type="text"/>	TS Image	<input type="button" value="Choose File"/> No file chosen <input type="button" value="Upload"/>
TS Amt	<input type="text" value="0.00"/>				
Proper Document Uploaded	<input type="radio"/> Yes <input type="radio"/> No				
Job Rate No	<input type="text"/>	Job Rate Date	<input type="text"/>	Job Rate Image	<input type="button" value="Choose File"/> No file chosen <input type="button" value="Upload"/>
Job Rate Amt	<input type="text" value="0.00"/>				
Proper Document Uploaded	<input type="radio"/> Yes <input type="radio"/> No				
Arch Plan App No	<input type="text"/>	ArchPlan Date	<input type="text"/>	Arch Plan Image	<input type="button" value="Choose File"/> No file chosen <input type="button" value="Upload"/>
Proper Document Uploaded		<input type="radio"/> Yes <input type="radio"/> No			
Design App No	<input type="text"/>	DesignApp Date	<input type="text"/>	DesignApp Img	<input type="button" value="Choose File"/> No file chosen <input type="button" value="Upload"/>
Proper Document Uploaded		<input type="radio"/> Yes <input type="radio"/> No			

Upload Documents related to label shown in the above snapshot

NOTE : Image Size should be less than 200kb

- ✓ Yellow colour fields are mandatory
- ✓ After filling all the relevant fields click on **Next** to continue
- ✓ Click on **Previous** to go back



Step-3:

KARNATAKA RURAL INFRASTRUCTURE DEVELOPMENT LIMITED

Welcome To KRIDL : ಪ್ರವಾಹ್ ಆರ್. (Assistant Director-Project) [Logout](#)
 Project Name : ವಿವಿಂಆರ್.ಸಿಎಲ್ - 1 ,ನವಾಯಕ ನಿರ್ದೇಶಕರು [Close Project](#)

Home

Step 1- Creation Of New Work(New Form-9)

Applicable Adjustments	Per(%)	Amount	Applicable	Adjustments	Per(%)	Amount
KRIDL Charges	2.00	100000	Job Rate		4.00	200000
VAT / Composite Tax	1.00	50000	Labour Cess		1.00	50000
Service Tax	0.00	0	Royalty		0.00	0
CBF	0.00	0	With Held Amount		0.00	0
IT / TDS	0.00	0	Other Tax		0.00	0
Other Tax1	0.00	0	Other Tax2		0.00	0

Date Of Start: 22/02/2014 Probable Date Of Completion (PDC): 30/04/2014

[Previous](#) [Next](#)

- ✓ Yellow colour fields are mandatory
- ✓ After filling all the relevant fields click on **Next** to continue
- ✓ Click on **Previous** to go back

Step -4:

KARNATAKA RURAL INFRASTRUCTURE DEVELOPMENT LIMITED

Welcome To KRIDL : ಪ್ರವಾಹ್ ಆರ್. (Assistant Director-Project) [Logout](#)
 Project Name : ವಿವಿಂಆರ್.ಸಿಎಲ್ - 1 ,ನವಾಯಕ ನಿರ್ದೇಶಕರು [Close Project](#)

Home

Step 1- Creation Of New Work(New Form-9)

Funds Ref No: Reference No Request For Funds Amt: 50,000.00

Funds Type: Funds Release

Remarks :

Upload other work Copies :

Attach File : [Choose File](#) No file chosen [Upload](#)

[Previous](#) [Save as Draft And ViewForm-9](#) [Exit Without Saving](#)


Upload other work Copies Here

NOTE : Image Size should be less than 200kb



- ✓ After filling all the relevant fields click on **Save as Draft And ViewForm-9** to Save
- ✓ Click on **Previous** to go back
- ✓ Click on **Exit Without Saving** to Exit

Step-5:



Once the Work is saved successfully you will get Message **Draft New Work Inserted Successfully.**



Step-6:

KARNATAKA RURAL INFRASTRUCTURE DEVELOPMENT LIMITED

Welcome To KRIDL : [Logout](#)
 Project Name : ವಿಎಂಆರ್.ಸಿಎಲ್ - 1 ,ನವಾಯಕ ನಿರ್ದೇಶಕರು [Close Project](#)

Home

Step 1- Creation Of New Work(New Form-9)

Select a format Export

KARNATAKA RURAL INFRASTRUCTURE DEVELOPMENT LIMITED
WORK PROGRESS REPORT CUM FUNDS INDENT FORM-9
 Combined form for both Tender and Entrustment works

Zone : ಬೆಂಗಳೂರು Division : ವಿಎಂಆರ್.ಸಿಎಲ್(ಮೆಟ್ರೋ ರೈಲ್) SubDivision : ವಿಎಂಆರ್.ಸಿಎಲ್ - 1 ,ನವಾಯಕ ನಿರ್ದೇಶಕರು

1 Workcode	NEW
2 WorkName	ಬೆಂಗಳೂರಿನ ವಿಎಂಆರ್ ಸಿಎಲ್ ಮೆಟ್ರೋ ಸ್ಟೇಷನ್ (Reach-3A)ನಲ್ಲಿ NHAI ಸೌಕರ್ಯ ರಸ್ತೆ ಶೀಘ್ರ ಇಂದಸ್ಥಿಯಲ್ ವರೆಗೂ ಕೆಪೋದ್ಧಾರ ಕಾಮಗಾರಿ
3 Sanctioned Estimated Cost/Tender Cost)	50,00,000.00
4 Work Category	ಎಂಟ್ರಸ್ಟ್ ಮೆಂಟ್
5 Scheme / Entrusting Agency	2009-10 ಎಂಪಿ ಅನುದಾನ / ಅರಣ್ಯ ಇಲಾಖೆ
6 Administrative Approval No. & Date	adm 31/01/2014
7 Technical Sanction No. & Date	/
8 Job Rate Approval No. & Date	/
9 Date Of Commencement of Work	22/02/2014
10 Probable date of Completion	30/04/2014
11 Applicable Adjustments	% Amount

Step 2 - Cheque Entry Form

Step 3 - Cheque Allocation Form(FORMAT-C)

Step 4 - View / Forward /Sendback Form 9

[Back to Home Page](#)

Generated Form-9,Check all the Entered work information



Cheque /RTGS/NEFT Entry Form Menu:



After Selecting **Step 2-Cheque/RTGS/NEFT Entry Form** below screen will display. Here you can Enter Cheque /RTGS/NEFT Details.

I.e. Instrument No, Instrument Date, Instrument Amount and Instrument Issued by and Branch , Enter only one time any Cheque/RTGS/NEFT Details .



Cheque /RTGS/NEFT Entry Form Details:

KARNATAKA RURAL INFRASTRUCTURE DEVELOPMENT LIMITED

Welcome To KRIDL : ಪ್ರಕಾಶ್ ಆರ್. (Assistant Director-Project) [Logout](#)

Project Name : ಬಿಎಂಆರ್.ಸಿಎಲ್ - 1, ಸಹಾಯಕ ನಿರ್ದೇಶಕರು [Close Project](#)

Home

Step 2 - Cheque Entry Form

Instrument Type: ಚೆಕ್ Instrument No : 232323 Instrument Date: 22/02/2014

Instrument Amount: 5,00,00,000.00 Instrument Issued By : ಕಾರ್ಪೋರೇಷನ್ Branch : Bangalore Branch

Inst Submitted By : ಬಿಎಂಆರ್.ಸಿಎಲ್ - 1, ಸಹಾಯಕ ನಿರ್ದೇಶಕರು

Remarks :

Instrument Scanned Copy

No file selected.


Upload Instrument Scanned Copy Here

NOTE : Image Size should be less than 200kb

- ✓ **Yellow** color fields are mandatory
- ✓ Click on **SAVE** button to save cheque entry
- ✓ Click on **RESET** button to clear fields
- ✓ Click on **CLOSE** button to exit from the current page



Cheque Allocation Form (FORMAT-C) Menu:



After Selecting **Step 3- Cheque Allocation Form (FORMAT-C)** below screen will display. Here you will get Cheque allocated Details



Cheque Allocation Form (FORMAT-C) Details:

Step 1:

KARNATAKA RURAL INFRASTRUCTURE DEVELOPMENT LIMITED

Welcome To KRIDL : ಪ್ರಕಾಶ್ ಆರ್. (Assistant Director-Project) [Logout](#)

Project Name : ಬಿಎಂಆರ್.ಸಿಎಲ್ - 1 ,ಸಹಾಯಕ ನಿರ್ದೇಶಕರು [Close Project](#)

Home

Step 3 -Cheque Allocation Form(FORMAT-C)

Instrument No :

Select	InstrumentTypeName	InstrumentNo	InstrumentDate	InstrumentAmt	TotalAllocatedAmt	Balance	CreatedDate
SELECT		232323	22/02/2014	100000000.00	0.00	100000000.00	22/02/2014

Click on **SELECT** to view Cheque Details,

Search by Instrument No in the above textbox

Step-2:

KARNATAKA RURAL INFRASTRUCTURE DEVELOPMENT LIMITED

Welcome To KRIDL : ಪ್ರಕಾಶ್ ಆರ್. (Assistant Director-Project) [Logout](#)

Project Name : ಬಿಎಂಆರ್.ಸಿಎಲ್ - 1 ,ಸಹಾಯಕ ನಿರ್ದೇಶಕರು [Close Project](#)

Home

Step 3 -Cheque Allocation Form(FORMAT-C)

Instrument Type : ಚೆಕ್

Instrument Date : 22/02/2014

Instrument No : 232323

Instrument IssuedBy : ಕಾರ್ಪೋರೇಷನ್

Instrument Scanned Copy

Selected Instrument Details for Allocation :

Instrument Amount : **10,00,00,000.00**

Allocation Approved by HQRS : **0.00**

Presently Allocated by Project: **5,00,000.00**
(and yet to be approved by Hqrs)

Amount now available for allocation: **9,95,00,000.00**

Details of Work

Select Project Name : ಬಿಎಂಆರ್.ಸಿಎಲ್ - 1 ,ಸಹಾಯಕ ನಿರ್ದೇಶಕರು

NEW DRAFT WORK (WorkCode yet to be assign) ONGOING WORK (Works with WorkCode)

ಅಂದಾಜು ವೆಚ್ಚ : 5000000.00 ಬೆಂಗಳೂರಿನ ಬಿಎಂಆರ್ ಸಿಎಲ್ ಮೆಟ್ರೋ ಸ್ಟೇಷನ್ (Reach-3A)ನಲ್ಲಿ NHAI ಸೌಕರ್ಯ ರಸ್ತೆ ಪೀಡು ಇಂಡಸ್ಟ್ರಿಯಲ್ ವರೆಗೂ ಔಪಚಾರಿಕ ಕಾಮಗಾರಿ

Amount :



- ✓ Select Project Name and then select New Draft Work or Ongoing Work
- ✓ Depending on New Draft Work or Ongoing Work works will display on below dropdown box
- ✓ Works are displayed in that list Requested amount is greater than zero
- ✓ Enter requested amount in the amount filed
- ✓ Yellow colour fields are mandatory
- ✓ After filling all the relevant fields click on **Save**
- ✓ Click on **CLOSE** button to exit from the current page

Step-3:

ALLREADY ALLOCATED NEW DRAFT AND ONGOING WORKS				
NEW DRAFT WORKS ALLOCATED WORKS :				
Update	WorkName	Amount	InitialAllocationAmt	TaskWith
Update	ಬೆಂಗಳೂರಿನ ಬಿಎಂಆರ್‌ಸಿಎಲ್ ಮೆಟ್ರೋ ಸ್ತೇಷನ್ (Reach-3A)ನಲ್ಲಿ NHAI ನೌಕರ್ಯ ರಸ್ತೆ ಪೀಠ್ಯ ಇಂಧನೋಪಯುಕ್ತ ವರಗೂ ಜಿಹೋದ್ಧಾರ ಕಾಮಗಾರಿ	0.00	50000.00	137

ONGOING WORKS ALLOCATED WORKS :				
Update	WorkCode	WorkName	InitialAllocationAmt	Form9_TaskWith
Update	34751	ಬೆಂಗಳೂರು ಮೆಟ್ರೋ ಸ್ತೇಷನ್ (R-3A) ನ ಕೆಳಭಾಗದಲ್ಲಿ ರಸ್ತೆ ಮತ್ತು ಫುಟ್ ಬಾಡ್ ಕಾಮಗಾರಿಗಳು.	500000.00	1321

Click on **UPDATE** to modify Allocated works



View/Forward/Send back Form-9:



After Selecting **Step 4 - View/Forward/Send back Form-9** below screen will display. Here you will get **NEW DRAFT WORKS** and **ONGOING WORKS**.

NOTE : Click on NEW Draft Works,Ongoing Works,Returned New Draft Works and Returned Ongoing Works will display related screen., as shown below



Step-1:

KARNATAKA RURAL INFRASTRUCTURE DEVELOPMENT LIMITED

Welcome To KRIDL : ಪ್ರಕಾಶ್ ಆರ್. (Assistant Director-Project) Logout

Project Name : ಬಿಎಂಆರ್.ಸಿಎಲ್ - 1 ,ನವಾಯತ ನಿರ್ದೇಶಕರು Close Project

Home

View / Forward / Sendback Form-9

<p>NEW DRAFT WORKS (For Works for which WorkCode yet to be Created)</p> <p>NEW DRAFT WORKS (1)</p> <p>RETURNED NEW DRAFT WORKS (0)</p>	<p>ONGOING WORKS (For Works for which WorkCode already Created)</p> <p>ONGOING WORKS (0)</p> <p>RETRUNED ONGOING WORKS (0)</p>
---	---

Here you will find list of NEW works, click on NEW DRAFT WORKS below screen will display. Similarly if you click on ONGOING WORKS, RETURNED NEW DRAFT WORKS & RETURNED ONGOING WORKS related Works will display

Step-2:

KARNATAKA RURAL INFRASTRUCTURE DEVELOPMENT LIMITED

Welcome To KRIDL : ಪ್ರಕಾಶ್ ಆರ್. (Assistant Director-Project) Logout

Project Name : ಬಿಎಂಆರ್.ಸಿಎಲ್ - 1 ,ನವಾಯತ ನಿರ್ದೇಶಕರು Close Project

Home

View / Forward / Sendback Form-9

<p>NEW DRAFT WORKS (For Works for which WorkCode yet to be Created)</p> <p>NEW DRAFT WORKS (1)</p> <p>RETURNED NEW DRAFT WORKS (0)</p>	<p>ONGOING WORKS (For Works for which WorkCode already Created)</p> <p>ONGOING WORKS (0)</p> <p>RETRUNED ONGOING WORKS (0)</p>
---	---

NEW DRAFT WORKS

Check	WorkName	AppEstTenderCost	Task	TaskFrom	SentDate	RemarksForTa
Select	ಬೆಂಗಳೂರಿನ ಬಿಎಂಆರ್ ಸಿಎಲ್ ಮಹಿಳಾ ಸ್ವೇಚ್ಛಾ (Reach-3A)ನಲ್ಲಿ NHAI ನೌಕರರು ರಸ್ತೆ ವಿಸ್ತರಣೆಗೆ ಸಂಬಂಧಿಸಿದಂತೆ ಪರಗಣಿ ಚಿಹ್ನೆಯನ್ನು ಕಾಮಗಾರಿ	5000000.00	Forward	ಪ್ರಕಾಶ್ ಆರ್.	22/02/2014 15:48:54	

Check the Taskform, Sent Date, Task and Remarks for Task fields

Click on SELECT below screen will display, Here you will get all the Details of work like WORKNAME, EST COST, SCHEME ETC of New Draft works



KARNATAKA RURAL INFRASTRUCTURE DEVELOPMENT LIMITED

Welcome To KRIDL : ಪ್ರಕಾಶ್ ಅರ್. (Assistant Director-Project) Logout
Project Name : ವಿಎಂಆರ್.ಸಿಎಲ್ - 1 ,ನವಾಯಕ ನಿರ್ದೇಶಕರು Close Project

Home View / Forward / Sendback Form-9

NEW DRAFT WORKS (For Works for which WorkCode yet to be Created) NEW DRAFT WORKS (1) RETURNED NEW DRAFT WORKS (0)	ONGOING WORKS (For Works for which WorkCode already Created) ONGOING WORKS (0) RETRUNED ONGOING WORKS (0)
---	---


Check	WorkName	AppEstTenderCost	Task	TaskFrom	SentDate	RemarksForTa
Select	ಬೆಂಗಳೂರಿನ ವಿಎಂಆರ್ ಸಿಎಲ್ ಮೆಟ್ರೋ ಸ್ವೇಚ್ಚನ್ (Reach-3A)ನಲ್ಲಿ NHAI ಸೌಕರ್ಯ ರಸ್ತೆ ವೀಡ್ಯ ಇಂಟರ್ನ್ಯೂಯಲ್ ವರಗೂ ಜಿರ್ಣೋದ್ಧಾರ ಕಾಮಗಾರಿ	5000000.00	Forward	ಪ್ರಕಾಶ್ ಅರ್.	22/02/2014 15:48:54	

Select a format Export

KARNATAKA RURAL INFRASTRUCTURE DEVELOPMENT LIMITED
WORK PROGRESS REPORT CUM FUNDS INDENT FORM-9
Combined form for both Tender and Entrustment works

Zone : ಬೆಂಗಳೂರು Division : ವಿಎಂಆರ್.ಸಿಎಲ್ (ಮೆಟ್ರೋ ರೈಲ್) SubDivision : ವಿಎಂಆರ್.ಸಿಎಲ್ - 1 ,ನವಾಯಕ ನಿರ್ದೇಶಕರು

1	Workcode	NEW
2	WorkName	ಬೆಂಗಳೂರಿನ ವಿಎಂಆರ್ ಸಿಎಲ್ ಮೆಟ್ರೋ ಸ್ವೇಚ್ಚನ್ (Reach-3A)ನಲ್ಲಿ NHAI ಸೌಕರ್ಯ ರಸ್ತೆ ವೀಡ್ಯ ಇಂಟರ್ನ್ಯೂಯಲ್ ವರಗೂ ಜಿರ್ಣೋದ್ಧಾರ ಕಾಮಗಾರಿ
3	Sanctioned Estimated Cost/Tender Cost)	50,00,000.00
4	Work Category	ಎಂಟ್ರಸ್ಟ್ ಮೆಂಟ್
5	Scheme / Entrusting Agency	2009-10 ಎಂಪಿ ಅನುದಾನ / ಅರಣ್ಯ ಇಲಾಖೆ
6	Administrative Approval No. & Date	adm 31/01/2014
7	Technical Sanction No. & Date	/
8	Job Rate Approval No. & Date	/
9	Date Of Commencement of Work	22/02/2014
10	Probable date of Completion	30/04/2014
11	Applicable Adjustments (Compared to Estimate Cost)	% Amount



Task

Forward SendBack

ನಾಗರಾಜ ಎಂ. (Deputy I

New Form 9

Forward Exit

Click on FOWARD / SENDBACK below you will get concern person Name and Designation [E.g. (Deputy Director)] to forward / send back the work and click on Forward /Send back button to move on next page or previous page.

- ✓ **Yellow** color fields are mandatory
- ✓ Click on **EXIT** button to exit from the current page



On Going Works Menu:



After Selecting On Going Works click on **Request for Funds for On Going Works (New Form-9)**

Request For Funds For On Going Works Menu:



After Selecting **Step 1- Request for Funds for On Going Works (New Form-9)** below screen will²¹ display.



Request For Funds For On Going Works:

Step-1:

KARNATAKA RURAL INFRASTRUCTURE DEVELOPMENT LIMITED

Welcome To KRIDL : ಪ್ರಕಾಶ್ ಆರ್. (Assistant Director-Project) [Logout](#)

Project Name : ಬಿಎಂಆರ್.ಸಿಎಲ್ - 1 ,ನವಾಯಕ ನಿರ್ದೇಶಕರು [Close Project](#)

Home

REQUEST FOR FUNDS

- Step 1 -Request For Funds For Ongoing Works**
- Step 2 - Cheque Entry Form
- Step 3 -Cheque Allocation Form(FORMAT-C)
- Step 4 - View / Forward / Sendback Form 9

Click on **Step 1-Request for Funds for Ongoing Works** below screen will display. Here you will get list of all ongoing works.

Step-2:

KARNATAKA RURAL INFRASTRUCTURE DEVELOPMENT LIMITED

Welcome To KRIDL : ಪ್ರಕಾಶ್ ಆರ್. (Assistant Director-Project) [Logout](#)

Project Name : ಬಿಎಂಆರ್.ಸಿಎಲ್ - 1 ,ನವಾಯಕ ನಿರ್ದೇಶಕರು [Close Project](#)

Home

REQUEST FOR FUNDS

Enter Work Code :

Select	WorkCode	WorkName	AppEstTenderCost
Select	30108	ಮರುಪರಿಶೀಲಿಸಿದ ಕಾಮಗಾರಿ, ಬಿಎಂಆರ್ ಸಿಎಲ್ ಮಟ್ಟೋ ಬೀದ್, ಬೆಂಗಳೂರು.	1753874.00
Select	30968	ಹೆಚ್ಚುವರಿ ರಸ್ತೆ ಅಭಿವೃದ್ಧಿ ಕಾಮಗಾರಿಗಳು Pier No.245 ಯಿಂದ P-262 ವರೆಗೆ, Pier No.338 ಯಿಂದ P-395 ವರೆಗೆ, Pier No.409 ಯಿಂದ P-416 ವರೆಗೆ,Pier No.438 ಕಿವ್ವೋ ಬಂಕ್ರಸ್, ಮತ್ತು 3 ಸ್ಲೇಷನ್ R-2, ಬಿಎಂಆರ್ ಸಿಎಲ್	39171900.00
Select	31968	ರಸ್ತೆ ಅಭಿವೃದ್ಧಿ ಕಾಮಗಾರಿ ಯಶವಂತಪುರ ಬ್ಲಿಡ್, P-309 ಯಿಂದ ಹೆಚ್ ಎಂ ಟಿ ಮತ್ತು ಮಟ್ಟೋ ಕಾಮಗಾರಿ R-3 & R-3A ಬೆಂಗಳೂರು ಮಟ್ಟೋ ರೈಲ್ವೇ ಪ್ರಾಜೆಕ್ಟ್ ಹಂತ -1	43274095.00
Select	32411	ನಿರಾಕೃತರ ಪರಿಹಾರ ಕೇಂದ್ರದ ತರಬೇತಿ ವಿಭಾಗದ ದುರಸ್ತಿ ಮತ್ತು ನವೀಕರಣ ಸುಣ್ಣ ಬಣ್ಣ ಕಾಮಗಾರಿ, ಮಾಗಡಿದೋಡ್, ಬೆಂಗಳೂರು	990000.00
Select	33814	ಯಶವಂತಪುರ ಫೋರ್ಟ್ ರಾಣಿಯಬ್ಬಿ ಮರುಪರಿಶೀಲಿಸಿದ ರಿಪೇರಿ ಕಾಮಗಾರಿಗಳು(RMC yard) R-3 ಬಿಎಂಆರ್ ಸಿಎಲ್, ಬೆಂಗಳೂರು	425397.00

12345678910

Click on **Select** to Select Particular work for Requesting funds. Below screen will display.



Step-3:

KARNATAKA RURAL INFRASTRUCTURE DEVELOPMENT LIMITED

Welcome To KRIDL : ಪ್ರಕಾಶ್ ಆರ್. (Assistant Director-Project) [Logout](#)

Project Name : ವಿಎಂಆರ್.ಸಿಎಲ್ - 1 ,ಸರ್ಕಾರೀಕರಣ ನಿರ್ದೇಶಕರು [Close Project](#)

[Home](#)

REQUEST FOR FUNDS

Work Code :	16724	Work Name : Road widening, Construction of Retaining wall & Improvement to Footpath (On Both sides) from Anil Kumble Circle to BRV junction in Reach-1 of BMRL	
Est Tender Cost :	6375000.00	Tot Funds Released :	61,29,167.00
Total Exp as per Last MRA(SR)	<input type="text" value="0"/>	KRIDL Charges	<input type="text" value="0"/>
VAT	<input type="text" value="0"/>	Labour Cess	<input type="text" value="0"/>
Other applicable tax	<input type="text" value="0"/>	MAS amount	<input type="text" value="0"/>
Total Exp on work		Actual Exp as per MRA	<input type="text" value="0"/>
Savings in Work		% of Savings	
Physical Progress	<input type="text"/>	Balance Work to be executed as per Sanctioned Estimate	
Balance amount available for execution		Amount now required for Work(Requested Amount)	<input type="text" value="0.00"/>
Item of work for which fund required	<input type="text"/>	Request For Funds Ref No	<input type="text"/>
Request For Funds Date	<input type="text"/>		
Release Note	<div style="border: 1px solid gray; height: 40px; width: 100%;"></div>		

- ✓ Yellow colour fields are mandatory
- ✓ After filling all the relevant fields click on **Next**



Home

REQUEST FOR FUNDS

Adm Approval No	<input type="text" value="ADMMMM"/>	Adm Approval Dt	<input type="text" value="31/01/2014"/>	
Adm Approved Amt	<input type="text" value="5,000.00"/>	Adm Approval Img	<input type="button" value="Choose File"/> No file chosen	<input type="button" value="Upload"/>
ADM Approval Copy:				
TS No	<input type="text" value="TS"/>	TS Date	<input type="text" value="01/02/2014"/>	
TS Amt	<input type="text" value="100.00"/>	TS Image	<input type="button" value="Choose File"/> No file chosen	<input type="button" value="Upload"/>
TS Approval Copy:				
Job Rate No	<input type="text" value="JR"/>	Job Rate Date	<input type="text" value="12/02/2014"/>	
Job Rate Amt	<input type="text" value="0.00"/>	Job Rate Image	<input type="button" value="Choose File"/> No file chosen	<input type="button" value="Upload"/>
Job Rate Copy:				
Arch Plan App No	<input type="text"/>	ArchPlan Date	<input type="text"/>	
		Arch Plan Image	<input type="button" value="Choose File"/> No file chosen	<input type="button" value="Upload"/>
Design App No	<input type="text" value="ARCh"/>	DesignApp Date	<input type="text" value="13/02/2014"/>	
		DesignApp Img	<input type="button" value="Choose File"/> No file chosen	<input type="button" value="Upload"/>

Upload Documents related to label shown in the above snapshot

NOTE : Image Size should be less than 200kb

- ✓ Yellow colour fields are mandatory
- ✓ After filling all the relevant fields click on **Save**
- ✓ Click on **Previous** button to go back to previous page
- ✓ Click on **RESET** button to clear fields
- ✓ Click on **CLOSE** button to exit from the current page



Cheque /RTGS/NEFT Entry For On Going Works Menu:



After Selecting **Step 2-Cheque/RTGS/NEFT Entry Form for On Going Works** below screen will display. Here you can Enter Cheque /RTGS/NEFT Details




Cheque /RTGS/NEFT Entry For On Going Works Details:

The screenshot displays the 'Step 2 - Cheque Entry Form' within the KRIDL web application. The header includes the KRIDL logo and the text 'KARNATAKA RURAL INFRASTRUCTURE DEVELOPMENT LIMITED'. Below the header, there is a navigation bar with 'Home' and 'Close Project' links. The main form area contains several input fields: 'Instrument Type' (dropdown menu), 'Instrument No.' (text field), 'Instrument Date' (text field), 'Instrument Amount' (text field), 'Instrument Issued By' (dropdown menu), and 'Branch' (text field). There is also a 'Remarks' text area and an 'Instrument Scanned Copy' section with a 'Browse...' button and an 'Upload Cheque Copy' button. At the bottom of the form, there are 'Save', 'Reset', and 'Close' buttons, along with a 'Cheque Allocation Form (FORMAT-C)' button.

- ✓ I.e. Instrument No, Instrument Date, Instrument Amount and Instrument Issued by and Branch, Enter only one time any Cheque/RTGS/NEFT Details.
- ✓ **Yellow** color fields are mandatory
- ✓ Click on **SAVE** button to save cheque entry
- ✓ Click on **RESET** button to clear fields
- ✓ Click on **CLOSE** button to exit from the current page



Cheque Allocation Form (FORMAT-c) For On Going Works Menu:



After Selecting **Step 3- Cheque Allocation Form (FORMAT-C) for On Going Works** below screen will display. Here you will get Cheque allocated Details for On Going Works.

Cheque Allocation Form (FORMAT-c) For On Going Works Details:

Step-1:



Click on **SELECT** to view Cheque Details



KARNATAKA RURAL INFRASTRUCTURE DEVELOPMENT LIMITED

Welcome To KRIDL : ಪ್ರಕಾಶ್ ಆರ್, (Assistant Director-Project) [Logout](#)

Project Name : ಬಿಎಂಆರ್,ಸಿಎಲ್ - 1 ,ಸಹಾಯಕ ನಿರ್ದೇಶಕರು [Close Project](#)

Home

Step 3 -Cheque Allocation Form(FORMAT-C)

Selected Instrument Details for Allocation :

Instrument Type : ಚೆಕ್	Instrument Amount : 10,00,00,000.00
Instrument Date : 22/02/2014	Allocation Approved by HQRS: 0.00
Instrument No : 232323	Presently Allocated by Project: (and yet to be approved by Hqrs) 0.00
Instrument IssuedBy : ಕಾರ್ಪೋರೇಷನ್	Amount now available for allocation: 10,00,00,000.00

Instrument Scanned Copy

Details of Work

Select Project Name : ಬಿಎಂಆರ್,ಸಿಎಲ್ - 1 ,ಸಹಾಯಕ ನಿರ್ದೇಶಕರು

NEW DRAFT WORK (WorkCode yet to be assign) ONGOING WORK (Works with WorkCode)

34751 ಅಂದಾಜು ಮೊತ್ತ: 15700000.00 ಬೆಂಗಳೂರು ಮೆಟ್ರೋ ಸ್ಟೇಷನ್ (R-3A) ನ ಕೆಳಭಾಗದಲ್ಲಿ ರಸ್ತೆ ಮತ್ತು ಫುಟ್ ಬಾತ್ ಕಾಮಗಾರಿಗಳು.

Amount : 5,00,000.00

[Close](#) [Save](#) [VIEW FORM -9](#)

ALLREADY ALLOCATED NEW DRAFT AND ONGOING WORKS

NEW DRAFT WORKS ALLOCATED WORKS :

ONGOING WORKS ALLOCATED WORKS :


Update	WorkCode	WorkName	InitialAllocationAmt	Form9_TaskWith
Update	34751	ಬೆಂಗಳೂರು ಮೆಟ್ರೋ ಸ್ಟೇಷನ್ (R-3A) ನ ಕೆಳಭಾಗದಲ್ಲಿ ರಸ್ತೆ ಮತ್ತು ಫುಟ್ ಬಾತ್ ಕಾಮಗಾರಿಗಳು.	500000.00	1321

Click on **UPDATE** to modify Allocated works

- ✓ Select Project Name and then select New Draft Work or Ongoing Work
- ✓ Depending on New Draft Work or Ongoing Work works will display on below dropdown box
- ✓ Works are displayed in that list Requested amount is greater than zero
- ✓ Enter requested amount in the amount filed
- ✓ Yellow colour fields are mandatory
- ✓ After filling all the relevant fields click on **Save**
- ✓ Click on **CLOSE** button to exit from the current page



View /Forward/Send Back Form-9 Menu:



After Selecting **Step 4 - View/Forward/Send back Form-9 On Going Works** below screen will display. Here you will get **NEW DRAFT WORKS** and **ONGOING WORKS**.

NOTE : Click on NEW Draft Works,Ongoing Works,Returned New Draft Works and Returned Ongoing Works will display related screen., as shown below



View /Forward/Send Back Form-9 Menu:

Step-1:

KARNATAKA RURAL INFRASTRUCTURE DEVELOPMENT LIMITED

Welcome To KRIDL : ಪ್ರಕಾಶ್ ಆರ್. (Assistant Director-Project)
Project Name :ವಿವಿಂಚರ್,ಸಿವಿಲ್ - 1 ,ಸಹಾಯಕ ನಿರ್ದೇಶಕರು Logout

Home Close Project

View / Forward / Sendback Form-9

NEW DRAFT WORKS (For Works for which WorkCode yet to be Created) NEW DRAFT WORKS (0) RETURNED NEW DRAFT WORKS (0)	ONGOING WORKS (For Works for which WorkCode already Created) ONGOING WORKS (2) RETRUNED ONGOING WORKS (0)
---	---

Here you will find list of ONGOING works, click on ongoing works below screen will display. Similarly if you click on NEWDRAFT WORK, RETURNED NEW DRAFT WORK & RETURNED ONGOING WORK related screen will display

Step-2:

KARNATAKA RURAL INFRASTRUCTURE DEVELOPMENT LIMITED

Welcome To KRIDL : ಪ್ರಕಾಶ್ ಆರ್. (Assistant Director-Project)
Project Name :ವಿವಿಂಚರ್,ಸಿವಿಲ್ - 1 ,ಸಹಾಯಕ ನಿರ್ದೇಶಕರು Logout

Home Close Project

View / Forward / Sendback Form-9

NEW DRAFT WORKS (For Works for which WorkCode yet to be Created) NEW DRAFT WORKS (0) RETURNED NEW DRAFT WORKS (0)	ONGOING WORKS (For Works for which WorkCode already Created) ONGOING WORKS (2) RETRUNED ONGOING WORKS (0)
---	---

NEW ONGOING WORKS

Check	WorkCode	WorkName	AppEstTenderCost	Task	SentBy	SentDate	Form9_RemarksForTa
Select	3884	ಬೆಂಗಳೂರಿನ ವಿವಿಂಚರ್ ಸಿವಿಲ್ ಮ್ಯೂನ್ಸಿಪಲ್ ಕಾರ್ಪೊರೇಷನ್ (Reach-3A)ನಲ್ಲಿ NHAI ಸೌಕರ್ಯ ಉತ್ತಮವಾಗಿ, ಇಂದಿಕ್ಯೂಯಲ್ ಪರಿಗಣನೆ ಜೋಡಿಸಿದ ಕಾಮಗಾರಿ	9950000.00	Forward	ಪ್ರಕಾಶ್ ಆರ್,		
Select	4578	ಕರ್ನಾಟಕ ಆಹಾರ ಮತ್ತು ನಾಗರಿಕ ಸರಬರಾಜು ನಿಗಮ ಗಡಿಯಲ್ಲಿ ಕಲ್ಪಿಸ ತೆರಗೋಡೆ ನಿರ್ಮಾಣ ,Reach -3 ಯಶವಂತಪುರ, ಬೆಂಗಳೂರು ಸಿಟಿಮಿಷನ್, ವಿವಿಂಚರ್ ಸಿವಿಲ್	3339000.00	Forward	ಪ್ರಕಾಶ್ ಆರ್,		

Click on SELECT to get WORKCODE, WORKNAME, EST COST, SCHEME ETC of Ongoing works



Step-3:

KARNATAKA RURAL INFRASTRUCTURE DEVELOPMENT LIMITED

Welcome To KRIDL : ಪ್ರಕಾಶ್ ಆರ್. (Assistant Director-Project) Logout
 Project Name : ಬಿಎಂಆರ್.ಸಿಎಲ್ - 1 ,ಸಹಾಯಕ ನಿರ್ದೇಶಕರು Close Project

Home View / Forward / Sendback Form-9

NEW DRAFT WORKS
(For Works for which WorkCode yet to be Created)

NEW DRAFT WORKS (0)

RETURNED NEW DRAFT WORKS (0)

ONGOING WORKS
(For Works for which WorkCode already Created)

ONGOING WORKS (2)

RETRUNED ONGOING WORKS (0)

NEW ONGOING WORKS

Check	WorkCode	WorkName	AppEstTenderCost	Task	SentBy	SentDate	Form9_RemarksForTa
Select	33884	ಬೆಂಗಳೂರಿನ ಬಿಎಂಆರ್ ಸಿಎಲ್ ಮೆಟ್ರೋ ಸ್ವಚ್ಛನ್ (Reach-3A)ನಲ್ಲಿ NHAI ಸೌಕರ್ಯ ರಸ್ತೆ ಡೀಜ್ಲಿ ಇಂಧನಕ್ಕಿಂತ ಪರಿಸ್ಥಿತಿ ಉತ್ತಮವಾಗಿರುವಂತೆ ಮಾಡುವ ಕಾಮಗಾರಿ	9950000.00	Forward	ಪ್ರಕಾಶ್ ಆರ್.		
Select	34578	ಕರ್ನಾಟಕ ಅಹಾರ ಮತ್ತು ನಾಗರಿಕ ಸರಬರಾಜು ನಿಗಮ ಗಡಿಯಲ್ಲಿ ಕಲ್ಪಿಸಿ ತರಬೇತಿ ನೀಡುವ ನಿರ್ಮಾಣ ,Reach -3 ಯಶವಂತಪುರ, ಬೆಂಗಳೂರು ಸೀಮಿತ, ಬಿಎಂಆರ್ ಸಿಎಲ್	3339000.00	Forward	ಪ್ರಕಾಶ್ ಆರ್.		

Select a format Export

KARNATAKA RURAL INFRASTRUCTURE DEVELOPMENT LIMITED
WORK PROGRESS REPORT CUM FUNDS INDENT FORM-9
 Combined form for both Tender and Entrustment works

Zone : ಬೆಂಗಳೂರು Division : ಬಿಎಂಆರ್ ಸಿಎಲ್(ಮೆಟ್ರೋ ರೈಲ್ವೆ) SubDivision : ಬಿಎಂಆರ್.ಸಿಎಲ್ - 1 ,ಸಹಾಯಕ ನಿರ್ದೇಶಕರು

1	Workcode	34578
2	WorkName	ಕರ್ನಾಟಕ ಅಹಾರ ಮತ್ತು ನಾಗರಿಕ ಸರಬರಾಜು ನಿಗಮ ಗಡಿಯಲ್ಲಿ ಕಲ್ಪಿಸಿ ತರಬೇತಿ ನೀಡುವ ನಿರ್ಮಾಣ ,Reach -3 ಯಶವಂತಪುರ, ಬೆಂಗಳೂರು ಸೀಮಿತ, ಬಿಎಂಆರ್ ಸಿಎಲ್
3	Sanctioned Estimated Cost/Tender Cost)	33,39,000.00
4	Work Category	ಎಂಟ್ರಸ್ಟ್ ಮೆಂಟ್
5	Scheme / Entrusting Agency	ಕಟ್ಟಡ ಕಾಮಗಾರಿಗಳು / ಬಿ.ಎಮ್.ಆರ್.ಸಿ.ಎಲ್. - ಬೆಂಗಳೂರು ಮೆಟ್ರೋ ರೈಲು ನಿಗಮ ನಿಯಮಿತ
6	Administrative Approval No. & Date	BMRCL/CE-3/64/RO-3/1/2013-14/WORK ORDER/2435 29-10-2013
7	Technical Sanction No. & Date	BMRCL/CE-3/64/RO-3/1/2013-14/WORK ORDER/2435 / 29-10-2013
8	Inh Rate Approval No. & Date	/ 29-10-2013 00:00:00

DM Approval Copy:

TS Approval Copy:

Task

Forward SendBack

ನಾಗರಾಜ ಎಂ. (Deputy ▼)

Forward
Exit

Click on FOWARD / SENDBACK below you will get concern person Name and Designation [E.g. (Deputy Director)] to forward / send back the work and click on Forward /Send back button to move on next page or previous page.

- ✓ **Yellow** color fields are mandatory
- ✓ Click on **EXIT** button to exit from the current page



Progress Menu:



After Selecting Progress click on **MRA Progress**

MRA Progress Menu:



After Selecting **MRA Progress** below screen will display. Here you will get all MRA Work Progress Details.



MRA PROGRESS DETAILS:

Step-1:

KARNATAKA RURAL INFRASTRUCTURE DEVELOPMENT LIMITED

Welcome To KRIDL : **ವ್ಯವಹಾರ ಅಧಿಕಾರಿ, (Assistant Director-Project)** [Logout](#)

Project Name : **ಬಿಎಂಆರ್,ಸಿಎಲ್ - 1 ಸಹಾಯಕ ನಿರ್ದೇಶಕರು** [Close Project](#)

Home

MRA WORK PROGRESS DETAILS

Check	WorkCode	WorkName	AppEstTenderCost	SchName	EntName	SubWorkNos
Select	10442	Diversion road between P-33 & P-41 on Old Madras road in Reach-1 of BMRCL, Bangalore.	4605000.00	ಬಿಎಂಆರ್ ಸಿಎಲ್	ಬಿ,ಎಮ್,ಆರ್,ಸಿ,ಎಲ್, - ಬೆಂಗಳೂರು ಮೆಟ್ರೋ ರೈಲು ನಿಗಮ ನಿಯಮಿತ	0
Select	12546	Construction / Repairs to the drain & Footpath on CMH Road including De-silting in Reach-1 of BMRCL, Bangalore.	11900000.00	ರಸ್ತೆಗಳು	ಬಿ,ಎಮ್,ಆರ್,ಸಿ,ಎಲ್, - ಬೆಂಗಳೂರು ಮೆಟ್ರೋ ರೈಲು ನಿಗಮ ನಿಯಮಿತ	0
Select	12798	Construction of Compound Wall to IPIRTI Proerty at Gurugunte Palya Circle, Bangalore.	2938000.00	ಆವರಣ ಗೋಡೆಗಳು	ಬಿ,ಎಮ್,ಆರ್,ಸಿ,ಎಲ್, - ಬೆಂಗಳೂರು ಮೆಟ್ರೋ ರೈಲು ನಿಗಮ ನಿಯಮಿತ	0
Select	12805	Restoration & Asphat works to 100 Ft road in indiranagar Bangalore.	19200000.00	ರಸ್ತೆ ಕಾಮಗಾರಿ ಅಡಿ 5054	ಬಿ,ಎಮ್,ಆರ್,ಸಿ,ಎಲ್, - ಬೆಂಗಳೂರು ಮೆಟ್ರೋ ರೈಲು ನಿಗಮ ನಿಯಮಿತ	0
Select	14065	De-Silting of Drain /Construction of New drain & Resetting of footpath from Byappanahalli road junction To 100Ft road junction indiranagar bangalore.	7230000.00	ಸಾಮಾನ್ಯ	ಬಿ,ಎಮ್,ಆರ್,ಸಿ,ಎಲ್, - ಬೆಂಗಳೂರು ಮೆಟ್ರೋ ರೈಲು ನಿಗಮ ನಿಯಮಿತ	0

1 2 3 4 5 6 7 8 9 10

Click on **SELECT** to view MRA Work Progress Details

Step-2:

KARNATAKA RURAL INFRASTRUCTURE DEVELOPMENT LIMITED

Welcome To KRIDL : **ವ್ಯವಹಾರ ಅಧಿಕಾರಿ, (Assistant Director-Project)** [Logout](#)

Project Name : **ಬಿಎಂಆರ್,ಸಿಎಲ್ - 1 ಸಹಾಯಕ ನಿರ್ದೇಶಕರು** [Close Project](#)

Home

MRA WORK PROGRESS DETAILS

Work Code : **34751**

Work Name : **ಬೆಂಗಳೂರು ಮೆಟ್ರೋ ಸ್ಟೇಷನ್ (R-3A) ನ ಕೆಳಭಾಗದಲ್ಲಿ ರಸ್ತೆ ಮತ್ತು ಫುಟ್ ಪಾತ್ ಕಾಮಗಾರಿಗಳು.**

Select Progress for the Month of **Select Month**

Select Month to enter MRA Progress for that month. After Selecting Month you will get below screen



Step-3:

Upload progress Photo Here

NOTE : Image Size should be less than 200kb

- ✓ **Yellow** color fields are mandatory
- ✓ Click on **Submit To HQRS** button to submit Progress
- ✓ Click on **Close** button to exit from the current page



On Site Progress Menu:



After Selecting **OnSite Progress** below screen will display. Here you will get all Tentitive Work Progress Details.

On Site Progress Details:

Step-1:

The screenshot shows the 'TENTITIVE WORK PROGRESS DETAILS' table. The table has columns: Check, WorkCode, WorkName, AppEstTenderCost, SchName, EntName, and SubWorkNos. The first row is highlighted, and the 'Select' button next to the 'Check' column is circled in red.

Check	WorkCode	WorkName	AppEstTenderCost	SchName	EntName	SubWorkNos
Select	10442	Diversion road between P-33 & P-41 on Old Madras road in Reach-1 of BMRCL, Bangalore.	4605000.00	ಬಿಎಂಆರ್ ಸಿಎಲ್	ಬಿ,ಎಮ್,ಆರ್,ಸಿ,ಎಲ್, - ಬೆಂಗಳೂರು ಮೆಟ್ರೋ ರೈಲು ನಿಗಮ ನಿಯಮಿತ	0
Select	12546	Construction / Repairs to the drain & Footpath on CMH Road including De-silting in Reach-1 of BMRCL, Bangalore.	11900000.00	ರಸ್ತೆಗಳು	ಬಿ, ಎಮ್, ಆರ್, ಸಿ, ಎಲ್, - ಬೆಂಗಳೂರು ಮೆಟ್ರೋ ರೈಲು ನಿಗಮ ನಿಯಮಿತ	0
Select	12798	Construction of Compound Wall to IPIRTI Proerty at Gurugunte Palya Circle, Bangalore.	2938000.00	ಅಪರಣ ಗೋಡೆಗಳು	ಬಿ, ಎಮ್, ಆರ್, ಸಿ, ಎಲ್, - ಬೆಂಗಳೂರು ಮೆಟ್ರೋ ರೈಲು ನಿಗಮ ನಿಯಮಿತ	0
Select	12805	Restoration & Asphat works to 100 Ft road in indiranagar Bangalore.	19200000.00	ರಸ್ತೆ ಕಾಮಗಾರಿ ಅಡಿ 5054	ಬಿ, ಎಮ್, ಆರ್, ಸಿ, ಎಲ್, - ಬೆಂಗಳೂರು ಮೆಟ್ರೋ ರೈಲು ನಿಗಮ ನಿಯಮಿತ	0
Select	14065	De-Silting of Drain /Construction of New drain & Resetting of footpath from Byappanahalli road junction To 100Ft road junction indiranagar bangalore.	7230000.00	ಸಾಮಾನ್ಯ	ಬಿ, ಎಮ್, ಆರ್, ಸಿ, ಎಲ್, - ಬೆಂಗಳೂರು ಮೆಟ್ರೋ ರೈಲು ನಿಗಮ ನಿಯಮಿತ	0

Click on **SELECT** to view Tentitive Work Progress Details



Step-2:

Select Month to enter Tentative Progress for that month. After Selecting Month you will get below screen

Step-3:

Upload progress Photo Here

NOTE : Image Size should be less than 200kb

- ✓ **Yellow** color fields are mandatory
- ✓ Click on **Submit To HQRS** button to submit Progress
- ✓ Click on **Close** button to exit from the current page



Completion Details Menu:



After Selecting Completion Details click on **Completion Details**

Completion Details Form:



After Selecting **Completion Details** below screen will display.



Completion Details Form Details:

KARNATAKA RURAL INFRASTRUCTURE DEVELOPMENT LIMITED

Welcome To KRIDL : [Logout](#)
 Project Name : ವಿಎಂಆರ್.ಸಿಎಲ್ - 1 ,ಸಹಾಯಕ ನಿರ್ದೇಶಕರು [Close Project](#)

Home

WORK COMPLETION DETAILS

Work Code : 29433
 Work Name : **Diversion of road work from NH4 upto Peenya Metro Depot to Tumkur road infront of VOLVO factory in R-3A for BMRCL in Bangalore** Est Tender Cost : 1,20,00,000.00
 Date of Completion : 18/02/2014 COMP__22022014141852.jpg

Completed Photo No file selected.

Completed Details

Remarks :

Check	WorkCode	WorkName	AppEstTenderCost
<input type="button" value="Select"/>	27483	Providing rain water harvesting for alternate spans in stretch between Viaduct piers No P-42 to P-116 in R-1 of BMRCL Bangalore	6348436.00
<input type="button" value="Select"/>	29433	Diversion of road work from NH4 upto Peenya Metro Depot to Tumkur road infront of VOLVO factory in R-3A for BMRCL in Bangalore	12000000.00
<input type="button" value="Select"/>	30008	ಮೊಹಮ್ಮದ್ ಬ್ಲಾಕ್ ನಿಂದ ಜಾಲಹಳ್ಳಿ ರಸ್ತೆಯವರೆಗೆ(Reach-3 & Reach-3A) ತ್ಯಾಜ್ಯ ವಸ್ತುಗಳ ಹೊರಹಾಕುವಿಕೆ ಕಾಮಗಾರಿ, ಬೆಂಗಳೂರಿನ ಮೆಟ್ರೋ ರೈಲ್ವೆ ಪ್ರಾಜೆಕ್ಟ್ -ಕಂತ -1	7220683.00
<input type="button" value="Select"/>	30009	NH4 ಜಾಲಹಳ್ಳಿ ರಸ್ತೆಯಿಂದ ಮೆಟ್ರೋ ಡಿವಾರ್ಟ್ ಮೆಂಟ್ ನ ಡಿಟ್ಯಾಪ್‌ವರೆಗೂ ರಸ್ತೆ , ಚರಂಡಿ ಮತ್ತು ಇತರ ಕಾಮಗಾರಿಗಳು, ವಿಎಂಆರ್ ಸಿಎಲ್, ಬೆಂಗಳೂರು	77400000.00

Click on **SELECT** to select work

Upload Completed Photo Here
NOTE : Image Size should be less than 200kb

- ✓ Click on **SAVE** button to save Completed Details
- ✓ Click on **RESET** button to clear fields
- ✓ Click on **CLOSE** button to exit from the current page



Handing Over Form Menu:



After Selecting **Handling over Details** below screen will display.



Handing Over Form Details:

KARNATAKA RURAL INFRASTRUCTURE DEVELOPMENT LIMITED

Welcome To KRIDL : **ವ್ಯಾಜ್ ಆರ್. (Assistant Director-Project)** [Logout](#)

Project Name : **ಬಿಎಂಆರ್.ಸಿಎಲ್ - 1 ನವಾಯತ ನಿರ್ಮಾಣಕೆರೆ** [Close Project](#)

Home

HANDING OVER DETAILS

Work Code : 19245
Work Name : **Widening of road from Pipers P-39 to P-15 (Byappanahalli Signal) @ S.V.Road Metro Station in R-1 of BMRCL, Bangalore** Est Tender Cost : **21,00,000.00**
Date Of HandingOver : 04/02/2014 Handed Over To Whom : Completed Date : 31/03/2013
Remarks :

Check	WorkCode	WorkName	AppEstTenderCost	DateOfCompletion
Select	10101	Pothole filling on SV Road repairs on CMH road Reach-1 of BMRCL, Bangalore.	5400000.00	01/02/2014
Select	19245	Widening of road from Pipers P-39 to P-15 (Byappanahalli Signal) @ S.V.Road Metro Station in R-1 of BMRCL, Bangalore	2100000.00	31/03/2013

Click on **SELECT** to select work

- ✓ Click on **SAVE** button to save Completed Details
- ✓ Click on **RESET** button to clear fields
- ✓ Click on **CLOSE** button to exit from the current page



Final Bill Submitted To Account Form Menu:



After Selecting **Final Bill Submitted to Account** below screen will display.



Final Bill Submitted To Account Form Details:



KARNATAKA RURAL INFRASTRUCTURE DEVELOPMENT LIMITED

Welcome To KRIDL : ಪ್ರಕಾಶ್ ಆರ್. (Assistant Director-Project) [Logout](#)

Project Name : ಬಿಎಂಆರ್.ಸಿಎಲ್ - 1 ,ಸಹಾಯಕ ನಿರ್ದೇಶಕರು [Close Project](#)

Home

FINAL BILL SUBMITTED TO ACCOUNTS DETAILS

Work Code : 19245
Work Name : **Widening of road from Pipers P-39 to P-15 (Byappanahalli Signal) @ S.V.Road Metro Station in R-1 of BMRCL, Bangalore** Est Tender Cost : 21,00,000.00

Fb Submitted To Accts Date : Fb Submitted To Accts Amt :

Fb Submitted To Accts Remarks : Completed Date : 31/03/2013

Check	WorkCode	WorkName	AppEstTenderCost	DateOfCompletion
<input type="button" value="Select"/>	19245	Widening of road from Pipers P-39 to P-15 (Byappanahalli Signal) @ S.V.Road Metro Station in R-1 of BMRCL, Bangalore	2100000.00	31/03/2013
<input type="button" value="Select"/>	10101	Pothole filling on SV Road repairs on CMH road Reach-1 of BMRCL, Bangalore.	5400000.00	01/02/2014

Click on **SELECT** to select work

- ✓ Click on **SAVE** button to save Completed Details
- ✓ Click on **RESET** button to clear fields
- ✓ Click on **CLOSE** button to exit from the current page



Final Bill Submitted To EA or TA Form Menu:



After Selecting **Final Bill Submitted to EA or TA** below screen will display.



Final Bill Submitted To EA or TA Form Details:

KARNATAKA RURAL INFRASTRUCTURE DEVELOPMENT LIMITED

Welcome To KRIDL : ಪ್ರಕಾಶ್ ಆರ್. (Assistant Director-Project) [Logout](#)

Project Name : ಬಿಎಂಆರ್.ಸಿಎಲ್ - 1 ,ನವಕಾಯಕ ನಿರ್ದೇಶಕರು [Close Project](#)

Home

FINAL BILL SUBMITTED TO EA OR TA DETAILS

Work Code : 10101

Work Name : Pothole filling on SV Road repairs on CMH road Reach-1 of BMRL, Bangalore. Est Tender Cost : 54,00,000.00

Fb Submitted To EA Date : 11/02/2014 Fb Submitted To EA Amt : 50000 Completed Date : 01/02/2014

Fb Submitted To EA Remarks :

Remarks

Check	WorkCode	WorkName	AppEstTenderCost	DateOfCompletion
Select	0101	Pothole filling on SV Road repairs on CMH road Reach-1 of BMRL, Bangalore.	5400000.00	01/02/2014

Click on **SELECT** to select work

- ✓ Click on **SAVE** button to save Completed Details
- ✓ Click on **RESET** button to clear fields
- ✓ Click on **CLOSE** button to exit from the current page



Final Bill Accepted By Accounts Menu:



After Selecting **Final Bill Accepted by Accounts** below screen will display.



Final Bill Accepted By Accounts Form Details:

KARNATAKA RURAL INFRASTRUCTURE DEVELOPMENT LIMITED

Welcome To KRIDL : ಪ್ರಕಾಶ್ ಆರ್. (Assistant Director-Project) [Logout](#)

Project Name : ಬಿಎಂಆರ್.ಸಿಎಲ್ - 1 ನವಕಾಯಕ ನಿರ್ದೇಶಕರು [Close Project](#)

Home

FINAL BILL ACCEPTED BY ACCOUNTS DETAILS

Work Code : 10101

Work Name : **Pothole filling on SV Road repairs on CMH road Reach-1 of BMRCL, Bangalore.** Est Tender Cost : 54,00,000.00

Fb Accepted By Accts Date : Fb Accepted By Accts Amt :

Fb Submitted To Accts Date : 04/02/2014 Fb Submitted To Accts Amt : 5000.00

Fb Accepted By Accts Remarks : Completed Date : 01/02/2014

Check	WorkCode	WorkName	AppEstTenderCost	DateOfCompletion
Select	10101	Pothole filling on SV Road repairs on CMH road Reach-1 of BMRCL, Bangalore.	5400000.00	01/02/2014

Click on **SELECT** to select work

- ✓ Click on **SAVE** button to save Completed Details
- ✓ Click on **RESET** button to clear fields
- ✓ Click on **CLOSE** button to exit from the current page




Final Bill Accepted by EA or TA Menu:



After Selecting **Final Bill Accepted by EA or TA Details** below screen will display.

Final Bill Accepted by EA or TA Details:



Click on **SELECT** to select work

- ✓ Click on **SAVE** button to save Completed Details
- ✓ Click on **RESET** button to clear fields
- ✓ Click on **CLOSE** button to exit from the current page



Utilization Certificate Manu:



After Selecting **Utilization Certificate** below screen will display.



Utilization Certificate Form Details:

Welcome To KRIDL : ಪ್ರಕಾಶ್ ಆರ್. (Assistant Director-Project) [Logout](#)

Project Name : ವಿಜಯನಗರ ಸಿವಿಲ್ - 1 ,ನವಾಯಕ ನಿರ್ದೇಶಕರು [Close Project](#)

Home

UTILIZATION CERTIFICATE DETAILS

Work Code : 10101

Work Name : Pothole filling on SV Road repairs on CMH road Reach-1 of BMRCL, Bangalore. Est Tender Cost : 54,00,000.00

Uc Obtained Date : 06/02/2014 Uc Obtained From Whom : AD Completed Date : 01/02/2014

Remarks :

Check	WorkCode	WorkName	AppEstTenderCost	DateOfCompletion
Select	0101	Pothole filling on SV Road repairs on CMH road Reach-1 of BMRCL, Bangalore.	5400000.00	01/02/2014
Select	19245	Widening of road from Pipers P-39 to P-15 (Byappanahalli Signal) @ S.V.Road Metro Station in R-1 of BMRCL, Bangalore	2100000.00	31/03/2013

Click on **SELECT** to select work

- ✓ Click on **SAVE** button to save Completed Details
- ✓ Click on **RESET** button to clear fields
- ✓ Click on **CLOSE** button to exit from the current page



LIST OF REPORTS



STEP 1 :SELECT UTILITY MENU

Click on Change Password



Below screen will display



STEP 2 :

The screenshot shows the KRIDL web application interface. At the top, there is a header with the KRIDL logo and the text 'KARNATAKA RURAL INFRASTRUCTURE DEVELOPMENT LIMITED'. Below the header, there is a navigation bar with the following items: Home, New Work, On Going Works, Progress, Completion Details, Reports, and Utility. The main content area displays a 'Change Password' form. The form has the following fields and controls:

- UserID: ಪ್ರಕಾಶ್ ಅರ್, (Assistant Director-Project)
- New Password: New Password
- Confirm New Password: [Empty text box]
- Hint Questions ? : --Select-- (Dropdown menu)
- Hint Answer: Hint Answer
- Buttons: Save, Reset, Close

Enter New Password,Confirm new password,select hint questions and give hint answer to change the password

- ✓ Click on **SAVE** button to change the Password.
- ✓ Click on **RESET** button to clear fields.
- ✓ Click on **CLOSE** button to exit from the current page.
- ✓ Please remember **HINT QUESTIONS & HINT ANSWER** .